
Field Note Record
Contract No. Station Mile/Line: C/S
9616 n/a I-90 / Quarry Site S-214

Staked by                             Date Work Started Date Work Completed  Date

n/a 2/16/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
E. Knudson

3/25/2021

Mark Lee

3/25/2021

n/a

Item 36
SPCC Plan

The SPCC Plan submitted for Quarry Site S-214 was "Approved as Noted" on 2/17/21 for work exclusively in the quarry site.

The revised SPCC Plan submitted for roadway work was approved on 3/25/21.

This item is complete.

This field note record authorizes payment in the amount of $1,000.00.

See attached for additional information.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0036 SPCC PLAN 1 4/20/2021 L.S. 500.00 1 EK 04/22/21 1

0036 SPCC PLAN 2 4/20/2021 L.S. 500.00 2 EK 04/22/21 1

Attachments

9616_ SUB 05 - SPCC 
Plan Quarry Site -
AAN.msg
Outlook Item
1.50 MB



DOT Form IP 422-635ER EF
       Revised 4/2009

9616 - Lump Sum 
Breakdowns.xlsx
Microsoft Excel 
Worksheet
25.5 KB



Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00



Amount

Item 29 - Project Temporary Traffic Control $442,000.00

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%



Working Days Amount Due

55 $8,036.36

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.00% $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.00% $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.00% $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.00% $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.00% $0.00



Item 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

%

Amount Complete Amount Due Est. #

$1,000.00 100.0% $1,000.00 1



Total % Total Paid

Complete to Date

100.0% $1,000.00



Item 37 - Electronic Ticketing System

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00



1

Knudson, Earlene

From: Williams, Doug
Sent: Wednesday, February 17, 2021 9:36 AM
To: Sullivan, Krista S (Columbia Asphalt)
Cc: Muffett, Kevin (Columbia Asphalt); Wood, Jerry; Crane, Patricia; Harris, John; Dellinger, 

Todd; Miller, Doug; Knudson, Earlene
Subject: 9616: SUB 05 - SPCC Plan Quarry Site - AAN
Attachments: 9616 SUB 05 - SPCC Plan Quarry Site - AAN.pdf

Krista, 
 
The attached SPCC plan is "Approved as Noted" below: 

 Note: The SPCC Plan is approved for work in the Quarry Site only.  The SPCC Plan shall be amended with the 
project staging areas prior to starting work on the roadway. 

 
Thanks, 
 
Doug Williams 
Project Controller 
Jerry Wood PEO 
Willidc@wsdot.wa.gov 
Cell (509) 941‐9819 

 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Sullivan, Krista S (Columbia Asphalt) <Krista.Sullivan@americanrockproducts.com>  
Sent: Tuesday, February 16, 2021 2:50 PM 
To: Williams, Doug <WilliDC@wsdot.wa.gov> 
Cc: Muffett, Kevin (Columbia Asphalt) <Kevin.Muffett@americanrockproducts.com>; Wood, Jerry 
<WoodJe@wsdot.wa.gov>; Crane, Patricia <CraneP@wsdot.wa.gov>; Miller, Doug <MillerD@wsdot.wa.gov>; Knudson, 
Earlene <KnudsoE@wsdot.wa.gov> 
Subject: [EXTERNAL] RE: [EXT] 9616: SUB 05 ‐ SPCC Plan Quarry SIte 
 
WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments. 
 
 
Krista Sullivan 
Contract Administrator 
 
American Rock Products (Yakima) 
A CRH COMPANY 
PO Box 9337 
Yakima, WA 98909 
 
American Rock Products (Pendleton) 
A CRH COMPANY 
PO Box 398 
Pendleton, OR 97801 
 
O +1 (509) 877 1260 



2

C +1 (509) 728 8211 
E krista.sullivan@americanrockproducts.com 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Williams, Doug <WilliDC@wsdot.wa.gov> 
Sent: Tuesday, February 16, 2021 11:24 AM 
To: Sullivan, Krista S (Columbia Asphalt) <Krista.Sullivan@americanrockproducts.com> 
Cc: Muffett, Kevin (Columbia Asphalt) <Kevin.Muffett@americanrockproducts.com>; Wood, Jerry 
<WoodJe@wsdot.wa.gov>; Crane, Patricia <CraneP@wsdot.wa.gov>; Miller, Doug <MillerD@wsdot.wa.gov>; Knudson, 
Earlene <KnudsoE@wsdot.wa.gov> 
Subject: [EXT] 9616: SUB 04 ‐ SPCC Plans for our the Crusher and HMA Plant for the Ryegrass Pit 
 
Krista, 
 
The two SPCC plans have been received. 
 
Please submit the actual SPCC Plan for the quarry site for review.  As an example, I have attached what was submitted 
on 9390 (see attached email). 
 
Thanks, 
 
Doug Williams 
Project Controller 
Jerry Wood PEO 
Willidc@wsdot.wa.gov 
Cell (509) 941‐9819 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Sullivan, Krista S (Columbia Asphalt) <Krista.Sullivan@americanrockproducts.com> 
Sent: Friday, February 12, 2021 10:48 AM 
To: Williams, Doug <WilliDC@wsdot.wa.gov> 
Cc: Muffett, Kevin (Columbia Asphalt) <Kevin.Muffett@americanrockproducts.com> 
Subject: [EXTERNAL] 9616 ‐ SUB 04 ‐ SPCC Plans for our the Crusher and HMA Plant for the Ryegrass Pit 
 
WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments. 
 
 
Krista Sullivan 
Contract Administrator 
 
American Rock Products (Yakima) 
A CRH COMPANY 
PO Box 9337 
Yakima, WA 98909 
 
American Rock Products (Pendleton) 
A CRH COMPANY 
PO Box 398 
Pendleton, OR 97801 
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O +1 (509) 877 1260 
C +1 (509) 728 8211 
E krista.sullivan@americanrockproducts.com 
 
 
‐‐‐‐‐Original Message‐‐‐‐‐ 
From: Muffett, Kevin (Columbia Asphalt) <Kevin.Muffett@americanrockproducts.com> 
Sent: Thursday, February 4, 2021 3:56 PM 
To: Sullivan, Garrett (CRH Americas Materials) <garrett.sullivan@na.crh.com> 
Cc: Sullivan, Krista S (Columbia Asphalt) <Krista.Sullivan@americanrockproducts.com> 
Subject: SPCC Plans for our the Crusher and HMA Plant for the Ryegrass Pit 
 
Garrett 
 
I need to get SPCC plans sent to WSDOT for the Crusher and HMA Plant that is going to go in their quarry.  (QS‐S‐214)  I 
have attached the plans that we sent them 2 years ago.  Can you please review these and let me know it they are still 
current?  If not, I need the updated versions.  The crusher is moving in approx. Feb 22 and the HMA plant will be moved 
on March 15th. 
 
Thank you 
 
 
Kevin Muffett 
Project Manager 
 
American Rock Products 
A CRH COMPANY 
P.O. Box 9337 
Yakima Wa. 98909 
 
T +1 (509)‐453‐2063 
C+1 (509)‐728‐0559 
F +1 (509) 877‐6963 
E kevin.muffett@americanrockproducts.com 
 
 
 
 
CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you are 
expecting this email and know the contents are safe. ATTENTION: Ce courriel vient de l'exterieur de l'entreprise. Ne 
cliquez pas sur les liens, et n'ouvrez pas les pièces jointes, à moins que vous ne connaissiez l'expéditeur du courriel et 
savez que le contenu est sécuritaire. 


